
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

June 5, 2008

KENDALL DEAN

5:30 P.M.

BOARD MINUTES

Present:  Paul Vadenais, Stephen Lindberg, John Perry, Edward

Yazbak, and Paul Nordstrom. David Chamberland and Jane Biron

were absent.

Others:  Ron Fargnoli, Charles Roberts, Steve Hughes and Gary

Ezovski.

The meeting was called to order at 5:38 p.m.  Following roll call by

Janice Bradley the minutes to the May 1, 2008, meeting was reviewed

and motion to approve the minutes was made by Paul Nordstrom and

seconded by Edward Yazbak.  The committee unanimously approved

the motion.

Motion to approve for payment Requisition No. 22 in the amount of



$2,557,025.98 for Construction Management Services for the period

through May 31, 2008, was made by Edward Yazbak and seconded by

John Perry.  The committee unanimously approved the motion with

Mr. Stephen Lindberg abstaining.

Motion to approve for payment Requisition No. 10-F in the amount of

$245,022.58 for Construction Management Services for the period

through May 31, 2008, was made by Edward Yazbak and seconded by

John Perry. The committee unanimously approved the motion with

Mr. Stephen Lindberg abstaining.

Motion to approve for payment a requisition from Joseph J. Reale, Jr.

Ltd., Attorney at Law, for services rendered from 2/7/08 through

4/30/08 in the amount of $1,129.20 was made by Edward Yazbak and

seconded by Paul Nordstrom.  The committee unanimously approved

the motion with Mr. Stephen Lindberg abstaining.

OLD BUSINESS

Regarding the neighbor’s well, it has not yet been completed or

hooked up to operate.

Security System – Mr. Lindberg would like the invoices for the

security system sent to the school department from Gilbane so

payment could be made.



Technology and Music Equipment/Supplies – Lists were submitted

for recommended purchases for Technology Education and Music in

the amount of $113,900.21.  The lists were prioritized.  Steve Hughes

asked if the choral risers were deleted –yes.

Motion to recommend that Gilbane order the equipment and supplies

indicated on the above lists was made by Edward Yazbak and

seconded by Paul Nordstrom. The committee unanimously approved

the motion.

Paul Vadenais indicated that at the next building committee meeting

the board will know exactly where the project stands financially.

NEW BUINESS

Gilbane - Mr. Charles Roberts explained letters submitted by two

vendors.  Costa Brothers Masonry, Inc. asked that the retainage be

reduced from 10% to 5%.  Costa Masonry has $358,394.50 in

retainage.  Century Drywall, Inc. asked that the retainage be reduced

from 10% to 5%.  They have a retainage of $118,979.57.  Gilbane is

recommending the reduction.  

Mr. Roberts explained the proposal for adding a logo at the center

court on the gymnasium floor.  Gilbane is recommending the logo.

Mr. Steve Hughes described the punch list that Gilbane will do.  They



would like to form a group of people from the school maintenance

department, the board, and Gilbane to do a walk through to created

the punch list.  This will be done in sections of the building at a time. 

Mr. Hughes expects the list to be minimal and will be done on Excel.

Mr. Stephen Lindberg had a concern that the project was being

treated as a regular capital project.  He asked Steve Hughes to call

Irene Scripsack to confirm how it will be completed.  Edward Yazbak

stated the Building Inspector is aware sign-offs are needed, the

sooner the better.  Charles Roberts will first ask the building

inspector and then RIDE for input for the sign-offs.

Steve Hughes explained that before the end of June, asphalt will be

needed to connect the gymnasium and the outside fields.  This is

required by RIDE, Governor’s Commission.  This path will be very

long and must not be more than 5% grade.  Mr. Vadenais felt this path

should be in place.

Charles Roberts suggested that the building committee meetings

should be held closer now that the project is nearing completion.

Motion to reduce the retainage for Costa Brothers Masonry and

Century Drywall from 10% to 5% was made by Edward Yazbak and

seconded by John Perry.  The committee unanimously approved the

motion.



Motion to table the proposal to add a logo at the center of the court in

the gymnasium was made by Edward Yazbak and seconded by Scott

Majeau.   This motion was then revised.  Motion was made to reject

the proposal to add a logo at the center of the court in the gymnasium

was made by Edward Yazbak and seconded by Scott Majeau.  The

committee unanimously approved the motion.

Mr.  Lindberg asked if the $20,000 was in the Owner’s Contingency

Fund, but no it is a soft cost item.  Mr. Lindberg also asked what the

protocol was for moving and the decisions that come from the board. 

Books and supplies will need to be moved from the high school to the

middle school.  It was recommended that Bob Desrochers’

department along with hiring college students do the move from the

high school.  $5,000 was designated for this move.

Edward Yazbak stated that the project is in balance and information

he has obtained from the finance director will be shared with Gilbane

at a later date.  The project is OK and an update will be forthcoming. 

Building permits in the amount of $70,000 is due the Town according

to Jill Gemma.  Paul Vadenais felt there was a concern regarding the

Town taking the permit fees.  Edward Yazbak mentioned that the

grant from FEMA needs a list of vendors which will be supplied from

Gilbane.  

National Grid will inspect the project and then issued a check to the

project was explained by Steve Hughes.



Edward Yazbak stated all line items will be within the budget and the

Finance Director is comfortable with the project.

Gary Ezovski mentioned the physical alternate permit regarding

signage.  Speed limit and the entrance to the school are a concern. 

The area needs a school zone sign indicating speed reduction.

The next meeting will be June 19, 2008.

The meeting was called for adjournment by Edward Yazbak.


